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MARCH 16, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 17, 2014 The contractor continues to work in all zones not yet listed
as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final
inspections being performed. However, crews continue to work in city’s parks.

First pass-debris removal complete in the following zones: 1B, 1C, 1D, 2C, 3, 3B, 3C, 3D, and
5.

The following is a summary of debris and hazard removal for March 16, 2014.

3/16/14 Project to Date

Haul Trucks Operating 66 N/A
Bucket Trucks Operating 5 N/A
Total Haul Loads 378 7,119
Debris Hauled (cubic yards) 18,416 341,719
Hazardous Limbs Removed 63 24,201
Hazardous Trees Removed 5 786
Debris Removed prior to contract (cubic yards) N/A ~80,000

Refer to www.augustaga.gov for daily updates and the zone map.
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